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Design-build contracts for US federal facility procurement require an initial 
project schedule outlining the performance period to be submitted within forty-two 
calendar days after the notice to proceed.  This initial schedule is used to evaluate the 
periodic schedule updates throughout the project duration as a means to determine 
payment and assess project control.  This research seeks to understand how the schedule 
update process works and how it performs in forecasting total project cost, activity count, 
and project duration.   
Using three design-build military construction (MILCON) projects as case 
studies, this research examines the uniformity of scheduling practices and measuring each 
project’s variability between schedule updates and the initial schedule.  First, this thesis 
provides the project description and basic contract parameters.  Production theory 
(transformation, flow, and value) forms the foundation of the literature review used to 
map the general schedule update process.  Employing a comparative analysis, Primavera 
P6 schedule data is compiled to expose the changes made in each update.  Finally, root 
cause analysis is used to account for the changes.  
Applying the initial schedule as the baseline measure for the entire performance 
period proves problematic for the studied projects.  The results show the following 
overall deviations from the initial schedule: 1) cost growth ranging from 4% to 41%; 2) 
activity growth ranging from 31% to 44%; and 3) duration growth ranging from 7% to 
29%.  This unplanned growth may indicate deficient project control and a need to revise 
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UNDERSTANDING SCHEDULE FORECASTING SHORTFALLS IN FEDERAL 
DESIGN-BUILD FACILITY PROCUREMENT 
 
I.  Introduction 
Background 
Federal facility procurement is a critical mission support effort.  Government 
investment in facilities provides personnel the needed shelter to perform their duties.  
Like all federal agencies and military branches, the United States Air Force (USAF) 
acquires the necessary funding for facility procurement through a US Congress 
appropriated and authorized budget.  Each fiscal year, USAF requests a budget 
specifically for its military construction (MILCON).  MILCON includes all projects 
costing 750 thousand dollars or more (Department of the Air Force 2003).  According to 
the Air Force Financial Management and Comptroller, the MILCON budget for fiscal 
year 2011 alone totals 1.3 billion dollars.  Figure 1 shows the annual MILCON budgets 
over the last 11 years.  
The USAF MILCON budget from fiscal year 2000 to 2011 shows a general 
upward trend.    Given the public source of funding, transparency and control of this 
money is an important matter that underscores the culture and practices of the federal 
facility procurement environment.  In the pursuit of achieving the proper oversight, 
USAF hires the United States Army Corps of Engineers (USACE) to conduct the 
majority of the MILCON construction contracting and management services.  In this 
way, USACE is the interface between the USAF end-user and the general contractors 
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performing the construction.  The contract specifications and construction practices used 
by USACE, therefore, directly influences the delivery of USAF construction.   
 
Figure 1 United States Military Construction Budget (Air Force Financial 
Management and Comptroller 2010) 
This thesis is an inquiry into the process used in schedule communication between 
the USACE and general contractors working on design-build military construction on 
Wright-Patterson Air Force Base (WPAFB), Dayton, OH.  Schedule communication is 
widely accepted in literature and in industry as a means to control production and monitor 
contract performance (Smith et al. 2009; Li and Carter 2005).  Schedule specifications for 
the MILCON facilitated by the USACE requires submission of an initial schedule 
outlining the entire performance period within 42 calendar days after the notice to 
proceed.  However, schedule forecasting for unknown work particularly in design-build 
projects is problematic. 
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Problem Statement 
Schedule communication for design-build construction demands unique work 
structuring and execution.  The USACE design-build project schedule specifications are 
the same used in the design-bid-build contracts.  While schedules can serve as sources of 
contract documentation, the main intent is as a measure for production control and 
forecasting.  However, changes during the performance period disturb the forecasting 
reliability.  As such, initial schedules do not provide suitable baselines throughout a 
project life.   
Research Questions 
The objective of this thesis is to understand how the scheduling process performs 
for each of the three projects and identify how project change underscores schedule 
uncertainty.  The metrics of total cost, total duration, and activity count allow us to 
analyze data from the initial schedules verses the subsequent schedule updates.  These 
metrics illustrate the forecasting shortfalls in the activity-based scheduling currently used 
in public sector construction management. 
The following is a list of specific questions and sub-questions used to guide this 
research: 
1) Are the schedule procedures consistent? 
1.1: What is the process flow? 
1.2: How do the USACE specifications differ between projects? 
1.3: How do the BCC schedule submittals differ between projects? 
2)  What is the overall scheduling performance of each project? 
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2.1: Is the initial schedule a suitable control baseline for the remaining 
schedule status updates? 
2.2: Does the compilation of project schedule updates display any trends 
in total cost, duration, and activity count? 
2.3: How much change occurs before versus after design completion?  
3) Does the scheduling process facilitate planning and execution of the project?  
3.1: What decisions are communicated through schedule updates? 
3.2: How and when are change orders and modifications captured in the 
schedule updating process? 
3.3: Do schedule specifications align goals with incentives? 
 Altogether, the focus is a system examination of the process in performing 
schedule updates.  Question 1 and the sub-questions elicit a comparison of processes 
between projects with respect to the specifications and observed practices.  Question 2 
and the sub-questions prompt an appraisal of the cost, duration, and activity count metrics 
from the schedule updates to understand forecasting performance.  Question 2 
incorporates timing of the measured changes in the assessment as well.  Finally, question 
3 and the sub-questions probes the overall management aspects observed in the schedule 
update development. 
Scope and Approach 
This research seeks to evaluate schedule data collected from three design-build 
MILCON projects on Wright-Patterson Air Force Base (WPAFB).  The projects all take 
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place on Area B on WPAFB as seen on the map in Appendix A.   Following are the case 
study projects: 
 Project 1: Design-build addition/alteration of Signature Technology 
Laboratory (New construction attached to existing) 
 Project 2: Design-build alteration of Acquisition Management and Materials 
Laboratory Facility (Renovation of two separated buildings) 
 Project 3: Design-build addition/alteration of Sensors Directorate Laboratory 
(New construction and Renovation of multiple facilities)  
Comparative analysis on the variance between the approved initial schedules and 
the corresponding periodic schedule updates throughout the contracted period provides 
the quantitative assessment of the research.   
The qualitative methods in this research involve process mapping and root-cause 
analysis to examine the schedule management practices.  Process mapping reveals the 
overall and monthly schedule update process and communication flow between the 
general contractor managers and USACE managers.  The contract requirements and 
current information systems direct most of the exchange and organization of the schedule 
data.  However, the human interactions influence how the process operates as well.  In 
this way, the qualitative assessment of the procedure helps identify the nuances and 
behavioral elements present in updating the schedule. 
Significance 
 The use of schedule specifications is present in all federal design-build facility 
procurements.  Understanding how these specifications influence management practices 
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and the pursuit of project control can affect the overall project performance.  This 
research may help identify shortfalls in activity-based scheduling applied throughout the 
construction industry and distinguish a need for more reliable schedule forecasting 
practice of projects.       
Preview 
This thesis uses the scholarly article format.  The following chapter is the article 
produced from the research, which was submitted to the 2011 Lean Construction Journal.  
The article provides the body of this thesis and contains all the elements of research in its 
layout as prescribed by the peer review journal.  As an independent chapter, it includes an 
abstract, introduction, literature review, objective, limitations, project descriptions, 
research question and methods, analysis and results, recommendation, and conclusions.  
Chapter 3 offers a final discussion of the article conclusions along with pertinent findings 
and future research not discussed in Chapter 2.       
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II. Scholarly Article 
 Submitted to Lean Construction Journal 2011 (www.leanconstructionjournal.org) 
Schedule Forecasting Shortfalls in Federal Design-Build Facility Procurement 
Timothy Gannon, Peter Feng, William Sitzabee 
Abstract 
Research Question: Do initial schedules provide reliable forecasting for project control?  
Purpose: The purpose of this research is to understand how scheduling works in federal 
facility procurement and identify how project change underscores schedule uncertainty.     
Research Method: Comparative analysis of project schedule data from three case studies.  
Findings: This paper documents how initial project schedules fail to sufficiently forecast 
and provide a reliable baseline for total cost, final duration, and activity count for three 
design-build projects.  Most schedule variability occurs after the 100% design 
benchmark.  Activity growth highlights scheduling challenges encountered by the 
construction managers and general contractors (GCs).    
Limitations: The research considers three military construction projects managed by the 
United States Army Corps of Engineers (USACE) on Wright-Patterson Air Force Base, 
Ohio.  
Implications: The research indicates a need to reexamine federal design-build schedule 
specifications and management practices in the pursuit of project control.  
Value for Practitioners: This paper will help identify shortfalls in activity-based 
scheduling and promotes an application of lean thinking to public sector construction 
management.    
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Keywords:  scheduling, production control, lean construction, federal facility 
procurement, public sector construction, construction management 
Paper type: Full paper 
Introduction 
Construction engineering managers participate in a multifaceted process riddled 
with technical and social pressures.  According to the Accreditation Board for 
Engineering and Technology (ABET), engineering management programs must prepare 
graduates to understand the relationships between planning, organizing, leading, and 
controlling (ABET Engineering Accreditation Commission 2010).  Overall, these four 
tasks facilitate the structuring and execution of work.  In this manner, scheduling is an 
important process that network tasks in order to communicate what should happen in the 
future. 
“Schedules are those outputs of work structuring that link directly with production 
control.” (Ballard et al. 2002) 
Federal design-build (DB) facility procurement involves several factors that 
influence the scheduling process.  First, government agencies must maintain fair and 
competitive bidding of DB contracts in accordance with the Federal Acquisition Reform 
Act of 1996 (Public Law 104-106) (American Society of Civil Engineers 2010).  
Consequently, public construction operates in a uniquely regulated acquisition 
environment in pursuit of the mandated transparency and equity.  This pressures the 
schedule to provide reliable records of contract progress and payments.   
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Next, in terms of planning and project delivery methods, schedulers deal with 
more unknowns at the beginning of a DB project than a traditional design-bid-build 
process since DB contracts typically present no more than 35% design in a proposal.  DB 
contracts feature concurrent development within the design and construction phases, 
which can generate technical and behavioral tendencies described as the “90% 
syndrome” and the “Liar’s club” that contribute to schedule degradation (Ford and 
Sterman 2003b; Ford and Sterman 2003a).  Although DB proponents may laud the 
synergy created in coupling processes and responsibilities under one contractor, social 
factors can play a major role in project performance.  Accordingly, a 2010 construction 
management literary review conducted by Xue, Shen, and Ren finds that success in 
collaborative working within the construction industry predominately hinges on two 
factors: the business environment and human behavior.      
By design, DB projects tend to shift more risk and liability to the general 
contractor (GC) and potentially forego a degree of owner participation (Agostini 1996).  
In this way, DB can offer a quicker contracting solution with possibly less end-user 
coordination.  Although this method may inherit a reduction of owner control, careful 
schedule and cost review practices are measures noted to “bridge the gap” needed in 
federal management oversight between owners and contractors (Rookard-Everett 2009).  
Overall, the federal government pursues DB contracts to most expediently obligate funds 
and maximize budget execution.  As such, schedule communication remains a critical 
management process. 
In further exploration of the scheduling dynamics, this research considers the 
following military construction projects on Wright Patterson Air Force Base, Dayton OH: 
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• Project 1: DB addition/alteration of Signature Technology Laboratory 
(New construction attached to existing) 
• Project 2: DB alteration of Acquisition Management and Materials 
Laboratory Facility (Renovation of two separated buildings) 
• Project 3: DB addition/alteration of Sensors Directorate Laboratory (New 
construction and Renovation of multiple facilities) 
United States Army Corps of Engineers (USACE) provides construction 
management services for nearly all Air Force construction over $750,000 (USD).  For 
these observed projects, USACE uses contract specifications to outline requirements of a 
detailed activity-based schedule.  USACE mandates a standardization of activity codes 
for schedule submittals and links the pay application to reported progress per submittal.  
The initial schedule, required no later than 40-42 days after the notice to proceed, serves 
as the baseline for monitoring this progress (United States Army Corps of Engineers 
2007).  Thus, managing scheduled activities is USACE’s basis of maintaining contractor 
accountability.  This type of activity-based tracking, however, is not the only option for 
conducting scheduling operations.      
Though not explicitly used in the observed projects, production theory and lean 
thinking offers an innovative perspective to the construction industry by promoting a 
simultaneous adherence to the principles of transformation, flow, and value (TFV) 
(Koskela 1992; Ballard 2000; Ballard et al. 2002). In particulate, the Last PlannerTM 
System (LPS) focuses on these TFV goals to provide production control in the scheduling 
process (Ballard and Howell 1998; Ballard 2000; Ballard and Howell 2003).  LPS also 
embodies a “management by means” foundation of thought by addressing internal goals 
11 
and metrics through “percent planned complete” of weekly work (Kim and Ballard 
2010).  Kim and Ballard discuss how the LPS concept thus better suits an operational 
level of work such as the daily construction management endeavors where “each task is 
highly interdependent.”   
LPS incorporates the following four levels of planning: 
• Master scheduling: sets phase milestones, special benchmarks, and long lead 
items 
• Phase scheduling: uses collaborative planning to detail phase activities 
backwards from the milestones and determines handoffs and resources    
• Lookahead planning: spans a horizon of two to six weeks into the future and 
makes work ready by removing constraints and identifying responsibility  
• Commitment planning (weekly work plans): designate assignments, measure 
percent plan complete (PPC), identify failure root causes, and learn  
Using these four levels or planning, management can structure work using the most 
recent information and provide reliable workflow with pull techniques and active conflict 
resolution.  Planning therefore integrates changes into the schedule updates.  As the time 
of execution nears, details explode and the baseline for measured progress is a current set 
of promises or goals.  Although our three research projects do not use this system, the 
Last PlannerTM provides an alternative scheduling method applicable to future discussion 
of the public sector.               
Following a review of the objective and limitations, this paper has a short 
summary on the project descriptions.  We then present the research question and 
methods.  Next, the analysis and results expand on our findings of schedule variance and 
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shortfalls.  The recommendation section briefly provides a concept to address the 
variance.  Finally, the conclusions section discusses the overall schedule shortfalls and 
impacts.          
Objective 
The objective is to understand how the scheduling process performs for each of 
the three projects and identify how project change underscores schedule uncertainty.  The 
metrics of total cost, total duration, and activity count allow us to analyze data from the 
initial schedules verses the subsequent schedule updates.  These metrics illustrate the 
forecasting shortfalls in the activity-based scheduling currently used in public sector 
construction management.     
Limitations 
Federal facility procurement is a massive industry for which we only examine 
three project case studies.  This research is limited to Wright Patterson Air Force Base, 
Dayton Ohio.  The project contracts are all design-build, which is most common for 
projects of this magnitude.  We monitored project progress and scheduling issues with 
construction managers on an average of 2 times a month over the course of 14 months 
(September 2009-November 2010).  The Primavera P6 XER schedule data files were 
available for a total 61 updates between the three projects combined.  Human input errors 
inevitably exist in these files as well.   
Case study project descriptions 
The prime contractor for all the case study projects is Butt Construction Company 
(BCC) with award dates between June 2008 and April 2009 after competitive bidding 
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processes.  The individual project descriptions below are in chronological order 
according to award date.  Coincidently, this is also the order of contract award price, 
smallest to largest, ranging from $8.5 million to $36.2 million (USD).  The facilities are 
all located within a 1km radius and managed by the local USACE construction services 
office, which is located within this radius as well.   
The USACE and BCC management personnel vary on the three projects with 
some overlap.  Following are the staffing differences and similarities for key positions 
between the projects: 
• Different USACE project managers (although some overlap due to transfers)  
• Different USACE construction management project engineers 
• Different USACE quality assurance representatives 
• Different BCC project managers 
• Different BCC quality control and schedule managers 
• Same USACE resident engineer 
• Same USACE senior project controller 
• Same BCC project engineer  
The Department of Defense (DoD) Base Realignment and Closure (BRAC) 2005 
process spurred the funding of all three projects.  These BRAC facility procurements 
each support a high priority movement of a diverse group of Air Force personnel and 
operations upon completion.  Therefore, the motive of construction across the projects is 
similar although the end-users are different.  The descriptions below provide further 





This DB contract for the addition/alteration to the Signature Technology 
Laboratory, awarded on 12 June 2008, was $8,540,000 with an original performance 
period of 540 calendar days.  The contract consisted of new construction of a three-story 
office building attached to an existing facility along with new parking.  In adherence to 
security requirements, the new building had no windows and entailed multiple Sensitive 
Compartmented Information Facility (SCIF) rooms.  The new constructed area totaled 
approximately 3,700 square meters (40,000 square feet (SF)).  Near the completion of the 
project, the only major contract modification included the $300,000 (USD) change order 
for finishing floor three.        
Project 2 
This DB contract for the alteration of Acquisition Management and Materials 
Laboratory Facility, awarded on 22 Sep 2008, was $18,539,000 with an original 
performance period of 570 calendar days.   This renovation entailed new structural, 
electrical, and HVAC systems for two separate buildings both built in the late 1920s.  
The acquisition management facility renovation incorporate about 6050 square meters 
(65,000 SF) of office space while the materials lab was nearly 2790 square meters 
(30,000 SF).  One of the main challenges was to update the buildings to the DoD Anti-
Terrorism/Force Protection standards.  This included new window, wall, and structural 
support designs to mitigate blast hazards.  The materials laboratory also required 
specialized equipment and air quality standards for experiment use.  The largest change 
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to the contract was the addition of finishes to the bottom floor and office furniture 
installation for all three floors of office space in the acquisition management facility.        
Project 3  
This DB addition/alteration of Sensors Directorate Laboratory, awarded on 27 
April 2009, was $36,212,000 with an original performance period of 690 calendar days.  
The contract required new construction of an office building, storage warehouses, and 
sensors testing range along with eight different renovation areas for laboratory and office 
space totaling 13,750 square meters (148,000 SF).  The project entailed integrating 
detailed laboratory needs into the final designs of the renovations and relocating 
personnel into temporary office space during construction.  This expanded interface with 
the end-users created a challenge to deliver requirements and execute ongoing 
refinements.  
Research Question and Methods 
This exploratory research asks the question: do initial schedules provide reliable 
forecasting for project control?  In order to understand this inquiry in the context of 
federal DB facility procurement, we first investigated the general scheduling process used 
by a local USACE office.  We used specifications and the schedule data from periodic 
updates to extract the details of cost, duration, and activities to evaluate consistency 
between projects.   
We used comparative analysis of this schedule data to understand the variability 
encountered in the updating process.  Our approach to capturing project information 
entailed many conversations with management personnel from both USACE and BCC 
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along with visits to the project sites.  The core of the research relies on the examination of 
Primavera P6 schedule files, schedule narratives, contract schedule specifications, and 
presentations on USACE scheduling requirements.  In the pursuit of organizing this 
information into applicable findings, we performed the following steps:    
1. Outlined and characterized scheduling process (using value stream mapping) 
2. Gathered schedule data 
3. Analyzed change and trends in cost, duration, and activities 
4. Identified timing of changes relative to percent schedule and design complete 
5. Employed qualitative root cause analysis on the changes  
As described by Creswell (2003), the framework of our inquiry rests on a mixed 
method of quantitative and qualitative strategies.  Using concurrent procedures of 
research, the observed schedule metrics merges with the gathered observations from 
project managers to form an understanding of the overall results.    
Analysis and Results 
We discovered that the three projects had consistent requirements.  The contract 
specifications clearly set the same expectations.  However, the process as a whole 
involves multiple handoffs using redundant information systems.  The value stream 
mapping (discussed more in Chapter 3) revealed a possible problem with the information 
exchange for schedule updating.  In this exchange, the general contractor (GC) first 
produces schedules in Primavera P6 software, but then must upload schedules to 
USACE’s Quality Control System/Resident Management System (QCS/RMS) in order to 
complete a pay application.  Even though the USACE project manager primarily uses the 
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QCS/RMS information to verify project status, the GC must still submit a hard and soft 
copy of the Primavera P6 schedule file along with a schedule narrative for the review by 
the project controller.  Waste, therefore, exists in the maintenance of multiple lines of 
schedule communication.  Opportunity for inconsistent data using multiple incompatible 
systems is a documented challenge (Rasdorf et al. 2009).  The information and 
communication technology study conducted by Lam et al. (2010) reveals a similar 
redundancy of electronic and hard copies used by multidisciplinary teams throughout the 
construction industry (Lam et al. 2010). 
In all three projects, the GC managers also meet challenges in integrating 
potential modifications or options in the schedule updates.  Per the schedule 
specifications, contract modifications cannot be included into the official schedule until 
approved.  This drives the official schedule to carry unsound planning of cost and activity 
logic in several instances.  In terms of work execution, GC project managers commented, 
“we really need to keep two schedules: one for USACE to show no changes, and one for 
us to implement the items necessary to complete the changes and stay on schedule.”  This 
conflict creates a chance to introduce waste and error in the data.  The intent for the GC 
was to use the schedule as a management tool verses a reporting device.  However, the 
demand to communicate compensation for unapproved work led to a variety of schedule 
approaches by both the USACE and BCC managers.  For example, Project 1 began 
tracking a major change order on a separate schedule and later included it on the final 
schedule updates.  On the other hand, Project 2 rearranged sequencing in the schedule 
and then delayed a correction of the cost loading until given approval of the change.  
Project 3 initially reported unapproved modifications on the schedule as floating 
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activities without finalizing sequencing logic until USACE officially awarded the 
options.  Despite the unique circumstances, the friction in developing a schedule update 
to acknowledge a cost incurred for an unapproved change is a recurring issue in each 
project. 
Change in these projects originates from the following sources: 
• Owner/USACE driven contract modifications 
• Definition and sequencing clarification/correction 
• Delays from weather and material delivery 
• Hidden rework from uncertainty (“Liar’s club”) 
• Process learning 
Further schedule analysis quantifies the amount of change incurred in terms of 
cost, duration, and activity metrics.  Table 1 summarizes this analysis of the project 
schedule data.  For all three projects, the summary shows a cumulative growth using each 
metric of cost, duration, and activity count when comparing the schedule updates to the 
initial schedule.  The calculation for the percentage change is total change reported in the 
schedule updates divided by the original value.   For instance, the 7% total cost growth 
for Project 1 is calculated by subtracting the original contract cost ($8,540,000) from the 
last scheduled cost ($9,104,448) and dividing by the original contract amount 
($8,540,000) and multiplying by 100.   The values for original cost and performance 
period come directly from the awarded contract, whereas the initial number of activities 
originates from the initial schedule created by BCC in accordance with USACE schedule 
requirements.  Note that cost growth and duration growth are not synonymous with cost 
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overrun or behind schedule, respectively.  Government change in the contract drives most 
of the variability. 
Table 1: Summary of Schedule Analysis 
 Project 1 Project 2 Project 3 
Original Project Amount 
Total % Cost Growth ((Last scheduled total 










Original Performance Period (Cal. Days) 
Total % Duration Growth ((Last scheduled  











Initial Number of Activities  
Total % Activity Growth ((Last scheduled 
activity count – original activity 











Project 1 and 2 schedules report an overall 7% and 4% increase in scheduled cost, 
respectively.  Although contract modifications justify these increases, they are still within 
a feasible contingency budget estimate of 7.5% as predicted by a recent Air Force 
construction cost model (Thal et al. 2010).  The Project 1 and 2 cost growths also fall 
within one standard deviation of another cost model of public construction developed in 
Jordan (Hammad et al. 2010).  The 41% cost increase from project 3 is a result of 
cumulative options as well as major modifications.  The schedule originally removed the 
numerous options then added them back following each official approval of change.  At 
the time of writing, Project 3 is in progress and undergoing further change in the overall 
scope and budget.  
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The positive duration growth may indicate a noncompliance to the contracted 
performance period.  However, owner modifications to the contracts have created 
extensions to the must finish dates for all projects.  Project 1 reported an increase of 
nearly 160 days to complete the finishes of an additional floor.  Contract changes 
including office furniture and floor finishes attribute for most of the growth in Project 2’s 
duration.  Finally, the 7% increase in time on the Project 3 schedule is a result of 
executed options and durations linked to new activities.     
Finally, activity growth seen in table 1 above signifies an increase in the number 
of tasks tracked in the progression of schedule updates.  The table reports a task 
expansion of 31% for Project 1 and 2 and 44% for Project 3.  According to the USACE 
DB contract specifications, remaining construction activities are to be included with cost 
loading by the completion of the design phase.  Within this time, managers can anticipate 
a degree of change.  However, timing analysis of activity change indicates that the 
majority of activity growth occurs after 100% design.  
Figure 1 shows the amount of cumulative activity growth in relation to the 
schedule percent complete throughout the performance period.  The horizontal axis 
represents time in months after the notice to proceed.  Using the left vertical axis as its 
reference, the solid line represents the schedule percent complete according to the 
progress updates through time.  The right vertical axis provides the reference for the 
cumulative activity growth graphically depicted by the dashed line in the figure.  
Together, the figure shows the relative timing of activity growths for each project. 
The activity growth in Project 1 shows an increase of over 80 activities in the last 
months of the project.  These activities relate to the finish of floor three; however, the  
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Figure 2: Cumulative Schedule Activity Growth 
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approval of the change order delayed the actual inclusion of this work in the official 
project schedule.  The GC manager instead tracked the work on a separate schedule to 
avoid misrepresenting the contract.  In turn, the initial schedule does not include a means 
to monitor the progress of this final phase.  Consequently, the schedule exhibits a plateau 
of the schedule percent complete just below 100% for the last six months.  
Activity count variance from the initial schedule in Project 2 occurs mostly before 
the design is complete.  Even so, the cumulative growth shows another increase 
approximately six months after the 100% design.   The GC manager also reports zero 
schedule completion for the first five months.  This anomaly is an error and a result of a 
manual update of the schedule submittals into the USACE QCS program instead of 
tracking correctly in the P6 files.  The activity growth is a result of both a fleshing out of 
the schedule during the design and incorporating owner changes during the contract 
performance.  Project 2 is unique from the others in displaying a small drop in the growth 
at month 15.  This indicates a removal of activities from the schedule.  Even so, growth 
continues and the initial schedule becomes more unreliable in monitoring progress. 
Finally, the cumulative schedule activity growth for Project 3 indicates 
considerable deviation from the number of activities planned in the initial schedule.  
Sixteen percent of cumulative activity growth occurs within the design phase.  The 
recorded project shows an additional twenty-nine percent activity growth after the design 
completes.  Note that the project is still in progress and is prone to further changes to the 
activity count based on the trend.  The Project 3 graph indicates growth in every periodic 
schedule update provided.  Again, options awarded within the performance period of 
Project 3 help shape the changes of activity counts. 
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Despite the differences in project requirements and management personnel, the 
scheduling process is similar.  Missing schedule submittals reveal gaps in the percent 
schedule complete and activity count trends seen in Figure 1.  Yet the graphs still clearly 
present evidence that the number of activities increases throughout the project and that 
the design development accounts for only a fraction of this change.  The growth in total 
activities requires additional effort from the GC to maintain and USACE to review.  The 
upward trend of activities in all three projects indicates that schedules transform 
throughout the projects despite the specification to establish a single baseline in the 
beginning.  Although this initial schedule is required within the first two months, these 
DB contracts do not reach 100% design until the 8-11 month point.  Moreover, a third or 
more of the activity growth occurs months beyond the 100% design.  Consequently, these 
project schedules appear dynamic in the attempt to capture unexpected modifications 
throughout the performance period.                                
Recommendation 
Given the unintended schedule dynamics, our recommendation is to establish a 
phased schedule requirement for federal facility procurement to align with design 
approval milestones.  As seen in the cone of uncertainty in Figure 2 below, the variability 
early in a DB project at 35% design is much greater than later at 100% design. 
The target finish date on the horizontal axis acts as a surrogate for any target 
schedule metric such as cost, duration, or activity count.  Thus, when a design is only at 
35%, a project manager can expect the variability around a target metric to be large.  
However, as more design is completed, the cone narrows shaping a reduction in the level 
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of project uncertainty.  The timing in which a baseline is established determines the 
amount of uncertainty the schedule will carry and potential for rework in activity 
execution.  Moreover, Feng et al. (2008) demonstrate how rework timing affects a project 
as a whole; by delaying final plan and work in order to resolve unknowns, the overall 
time required for negative rework decreases.   
 
                             100% 
 
                    % Design Finish date variability 
                             Complete 
 
                                        35% 
  
Target Finish Date 
Figure 3: Cone of Uncertainty 
Using this concept, the GC could submit schedules following design approvals at 
65%, 95%, and 100% and develop a progressive baseline aimed to include all changes in 
the early stages.  In doing so, we defer more decisions until the last responsible moment 
and consequently strengthen the reliability of the schedule for the remainder of all 
planning, organizing, leading, and controlling tasks in management. 
Conclusions 
Uncertainty challenges construction managers throughout the scheduling process.  
The initial activity-based schedules from the case study projects reveal shortfalls in 
forecasting: 
• Final project cost  
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• Final project duration 
• Total activity count 
The growth in these metrics indicates that uncertainty in the beginning of the 
projects is unavoidable.  Although creating a baseline early can establish an indicator of 
project plan and scope, the encountered modifications can quickly deem the efforts 
obsolete.  Since change happens, it should be incorporated progressively.  The activity 
growth in particular warrants concern of GC managers since USACE expects them to 
justify deviation from the initial schedule and convey positive control.  The schedule 
specification mandates a submission of reasoning and solution with any behind schedule 
activities (United States Army Corps of Engineers 2007).   Accordingly, the added work 
of explaining reported activities does not contribute to any of the lean goals of 
transformation, flow, or value.       
Pursuing lean goals in public facility procurement could make a major impact on the 
entire construction industry. 
Although initial activity-based schedules seemingly provide a comprehensive and 
networked plan in which to monitor project progression, a different approach to capture 
change appears necessary.  Detailing work breakdowns and critical paths in the beginning 
of the project does not provide a reliable baseline.  If the project does use initial 
schedules as baselines, change disturbs efforts to monitor realistic outputs.  In this way, 
updates deviating from the baseline schedule require continual justification.  At the same 
time, known contract changes cannot be included in the schedule until official approval, 
which pushes the uncertainty into the future.  Ultimately, the scheduling required by 
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USACE only facilitates as supporting documentation for payment applications but is 
misaligned for project control.  
Balancing the financial investments and risks of a facility project against the 
progression of completed work is a key management mechanism for those overseeing 
federal procurement.  On the other side, general contractors are obliged to show a plan to 
accomplish work and receive compensation through an initial schedule.  However, if the 
initial schedule fails as a suitable baseline because of change, change ought to be 
integrated into project management from both sides of the contract.  Since the unknowns 
for DB projects are unavoidable, the four-tiered planning approach of the Last PlannerTM 
system may provide a viable option.  At the least, schedule specifications need to 
acknowledge a demand for a progressive baseline that responds quickly to change.  
Overall, controlling uncertainty can provide more reliable schedule forecasting and 
project control.         
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This chapter discusses the research findings in relation to the original questions 
outlined in Chapter 1.  The scholarly article submitted to the 2011 Lean Construction 
Journal communicates all the prominent results of the research.  However, due to 
particular constraints in the manuscript length and formatting standards, the article does 
not include a portion of results discussion as well as the visual maps referenced as 
appendixes in the thesis.  This chapter first briefly reviews the findings with respect to the 
questions that generated the research.  The significance of the research is then discussed.  
Finally, future research and a summary of the thesis form the concluding portion of the 
thesis.           
Review of Findings 
The three research questions presented in the introduction inquire about 1) the 
consistency of project schedule updating procedures between the projects, 2) the 
scheduling performance based on the metrics, and 3) the facilitation of overall 
management in the projects in relation to the scheduling process.  The sub-questions 
presented along with the question areas help detail how to address each of these inquiries.  
Accordingly, the discussion below provides a complete review of the findings in the 
context to the research questions. 
1) Scheduling procedure findings: 
Using the tool of value stream mapping presented in Rother and Shook’s guide 
Learning to See (1998), the process flows of the USAF MILCON schedule formation and 
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the monthly schedule updating process were created to visually characterize how the 
processes work  (see Appendix B and Appendix C).  These value stream maps identify 
that the process flow involves multiple hand-offs with redundant information systems.  
For example, the USAF MILCON schedule formation map reveals a communication 
interface called QCS/RMS between USACE and the GC.  In order for the GC to transfer 
the updated schedule data to USACE, they must make an input into QCS, which then ties 
into RMS.  On a more detailed level, the monthly updating process involves an 
information exchange fragmented by different USACE personnel reviewing different 
elements of the schedule.  The percent schedule complete and percent duration complete 
are different flows of value that eventually funnel to the USACE project manager.  Even 
though the schedule information flow involves some duplication of efforts, the process is 
standardized and guided by nearly identical schedule specifications for all projects.  
Overall, differences in project scope, budget, and personnel are handled with uniform and 
perhaps less then efficient schedule procedures. 
2) Scheduling performance findings: 
The initial schedules fail to capture all costs, durations, and activities present later 
in the project.  That is, projects do not remain conformed to an initial baseline.  Changes 
to the project scope are the main cause of the overall growth in all the metrics.  
Interestingly, achieving 100% design does not reduce the rate at which the growth occurs.  
In fact, a majority of the schedule variability occurs after the design phase is complete.  
Each of the projects show that late change underscores the evidence of poor schedule 
forecasting.  Unless final scope decisions are made earlier in the project, the schedule will 
require substantial revisions.        
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3) Management findings: 
Schedules provide the basis for many management decisions including progress 
payout, resourcing, material acquisition, and project control.  The schedule data 
communicates a networked system of work and provides justification for the timing of 
work.  In this way, the schedule tool facilitates discussion for managers.  However, the 
schedule updating process for these projects was observed as reactive progress reporting 
verses proactive planning and execution.  Furthermore, GCs struggled to consistently 
incorporate change orders given a delay in the government approval process.  The 
misaligned schedule utility and goals perceived by USACE and the GC also generated 
friction.  Altogether, scheduling falls short of providing a comprehensive planning and 
executing tool for all stakeholders.  Instead, each management level uses portions of the 
construction schedule process to verify discrete budget and duration checks.                
Significance of Research 
As federal agencies procure forthcoming facilities, the construction management 
processes and practices that guide the work will continue to impact delivery and future 
operations.  Scheduling is a key management tool that provides work structuring and 
control during a project, which translates into functional products for the end-user.  This 
inquiry into the USACE scheduling specifications and process highlights shortfalls that 
need to be addressed.  The uncertainty present early in design-build construction requires 
attention.  Accordingly, this research identifies how the current USACE contracting rules 
for schedule updates do not enable contractors the flexibility to quickly address 
deviations from the baseline schedule.  As seen in the variability of cost, duration, and 
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activity count in the schedule updates, change is the recurrent culprit however.  The 
impact of this finding extends to all federal facility procurement programs and the 
construction industry as a whole.  Since scheduling practices provide a foundation for 
work communication, ensuring reliable forecasting in the midst of uncertainty is an 
ongoing challenge for all construction managers.           
Future Research 
This study touches on several facets within federal facility procurement not 
addressed in the scope of the thesis.  These facets offer opportunities for future research.  
The general topics are as follows: 
• Change order process (submitting and approving) 
• Impact of modifications (controllable verses uncontrollable) 
• Validation of schedule performance metrics 
• Schedule performance comparison of DB vs. DBB 
• Development and demands of scheduling expertise (scheduling 
experience and training of USACE and GC managers) 
• Productivity tracking on schedule (resourcing analysis) 
• Schedules beyond construction (ongoing commissioning activities) 
The efforts of this research focus on identifying the growth of cost, duration, and 
activities in the schedule updates.  However, the root cause analysis points to the 
modifications and process of incorporating change as the underlying problem.  Further 
research into the expected impacts of modifications as well as a validation of metrics for 
schedule performance would offer insight into implementing improvements.  Other topics 
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concerning scheduling and management, including the comparison of contract delivery 
systems and the development of scheduling expertise, could provide a better 
understanding of impacts to construction management.  Finally, resource analysis and 
commissioning endeavors are related subjects that are important to the execution of 
scheduled work and the ongoing management of facility procurement, respectively.  
Summary 
This research explored whether initial schedules provide reliable forecasting for 
project control in federal design-build facility procurement.  The purpose of this research 
was to understand how scheduling operates in the Department of Defense environment 
and identify how project change underscores schedule uncertainty.  The research 
methodology involved a comparative analysis of project schedule data from three case 
studies.  The investigation documents how initial project schedules fail to sufficiently 
forecast and provide a reliable baseline for total cost, final duration, and activity count for 
three design-build projects.  Most schedule variability occurs after the 100% design 
benchmark.  Furthermore, activity growth highlights the day-to-day scheduling 
challenges encountered by the construction managers and general contractors.  The 
research was limited to three military construction projects managed by the United States 
Army Corps of Engineers (USACE) on Wright-Patterson Air Force Base, Ohio.  Future 
implications resulting from the research include a call for reexamination of federal 
design-build schedule specifications and management practices in the pursuit of project 
control.  Overall, the schedule analysis identifies shortfalls in activity-based scheduling 
and promotes an application of lean thinking in public sector construction management.  
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